

Table of Contents

1	Introduction	9
1.1	Background.....	9
1.2	Purpose.....	9
1.3	Benefits.....	10
1.4	Industry Context.....	10
1.5	Scope.....	11
1.6	Structure of the Guide.....	14
1.7	Key Concepts.....	15
2	People Management	23
2.1	Introduction	23
2.2	Roles and Responsibilities: The Project Manager	23
2.3	Roles and Responsibilities: Senior Stakeholders	28
2.4	Roles and Responsibilities: The Project Team.....	37
2.5	Roles and Responsibilities: Consultants and Contractors	47
2.6	Knowledge Management	52
2.7	Language, Culture, and Communication	55
3	Risk Management	61
3.1	Introduction	61
3.2	Pharmaceutical Risk Types.....	65
3.3	Pharmaceutical Quality Risk Management.....	71
3.4	Integrated Project Risk Management.....	76
4	Project Initiation.....	85
4.1	Introduction	85
4.2	The Importance of Good Front End Definition	85
4.3	Stage Gate Project Approval Process.....	86
4.4	Stage 1 – Project Feasibility– Is this a Good Idea?	89
4.5	Stage 2 – Project Conceptual Development – Identifying the Best Option.....	95
5	Project Delivery Planning	107
5.1	Project Sponsor	107
5.2	Project Scope.....	108
5.3	Project Schedule.....	110
5.4	Project Cost	113
5.5	Project Controls	119
5.6	Project Team	121
5.7	Communication Plan.....	122
5.8	Design Management Strategy	123
5.9	Technology Strategy	125
5.10	Procurement Plan	127
5.11	Construction Plan.....	127
5.12	Testing and Commissioning Strategy.....	128
5.13	Project Start-Up Strategy	128
5.14	Project Close-Out and Handover Strategy.....	130
5.15	Completion of Project Delivery Planning.....	131

6	Design Planning and Delivery	133
6.1	Introduction	133
6.2	Project Stage 1 Feasibility – Design Activities	134
6.3	Project Stage 2 Conceptual Development – Design Activities	134
6.4	Budget and Schedule Objectives	136
6.5	Project Stage 3 Project Delivery Planning – Design Activities	138
6.6	Project Stage 4 – Detailed Design Activities	140
6.7	Completion of Design	148
7	Implementation: Procurement	149
7.1	Introduction	149
7.2	Procurement Strategy	152
7.3	Procurement Planning	153
7.4	Procurement Delivery	166
7.5	Procurement Completion	178
8	Implementation: Construction	179
8.1	Introduction	179
8.2	Who Provides the Construction Input?	179
8.3	Preconstruction	180
8.4	Construction Delivery	189
8.5	Construction Completion	192
9	Implementation: Testing and Commissioning	195
9.1	Introduction	195
9.2	Pre-Requisites for Testing Success	197
9.3	Delivery of the Testing Phase	210
10	Project Close-Out	211
10.1	Introduction	211
10.2	Handover Activities	211
10.3	Financial and Contractual Close-Out	212
10.4	Knowledge Management	214
10.5	Summary – Example Close-Out Checklist	217
11	Appendix 1 – Supplementary Material	221
11.1	Web Resources	222
11.2	Testing Phase Supplementary Guidance	223
11.3	Example Project Report	242
11.4	Example Project Charter	243
11.5	Additional QRM Background	244
12	Appendix 2 – Case Studies	245
12.1	Product Launch Project Case Study	246
12.2	API Capital Project – Project Initiation Case Study	247
12.3	Oral Solid Facility Project – Project Delivery Planning Case Study	248
12.4	Electronic Batch Record (EBR) Project – Design Case Study	249
12.5	Biotech Facility Project – Procurement Case Study	250
12.6	Tech Transfer Project Case Study	251
12.7	Facility Project – Risk Management Case Study	253
12.8	IT Project – Construction Case Study	255
12.9	GAMP Inspection Readiness Project Case Study	256

13	Appendix 3 – References	259
14	Appendix 4 – Glossary	263
14.1	Acronyms and Abbreviations	264
14.2	Definitions	267

